

**SECRET**

OXC 6321-64  
Copy 1 of 6

23 January 1964

MEMORANDUM FOR: Chief, Contracts Division, OSA

SUBJECT : Additional Work Under Subcontract  
TMP-1 of [REDACTED]

25X1A

25X1A

1. It is requested that the funding allotted to the [REDACTED] contract be increased in the amount of \$1,240, as indicated in the attached [REDACTED] proposal. The attached proposal describes the additional scope of work required.

25X1A

25X1A

2. Funds are available in the EAD [REDACTED] Budget.

25X1A

Chief, Engineering and Analysis Division  
(Special Activities)

25X1A

CONCURRENCE:

[REDACTED]

24 JAN 1964

Chief, Programs Staff, OSA

25X1A

EAD/OSA: [REDACTED]  
Cy 1 - CD/OSA w/att.  
2 - PS/OSA w/att.  
3 - D/TECH/OSA w/o att.  
4 - EAD/OSA w/att.  
5 - EAD/OSA Chrono w/o att.  
6 - RB/OSA w/o att.

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S 0 2011  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: HR 70-2  
DATE: 7/8/81 REVIEWER: 064540

ATTACHMENT: OSA 0428-64

This document contains information  
referring to Project OXCART

**SECRET**

OSA - 0428-64

25X1A

8 January 1964  
In reply, refer to 2962-06

25X1A

25X1A

Attention:

Gentlemen:

Subject: Subcontract TSP-1

25X1A

In accordance with a request made by [redacted], we are submitting a cost estimate for additional work under the subject subcontract.

25X1A

This additional work is to design and incorporate circuitry into the equipment [redacted] in the present design [redacted]. It is estimated that the addition will increase the contract price by \$1,240 including [redacted].

Very truly yours,

Program Manager

MLO/13

Enclosure: Proposal Cost Estimate Sheet

25X1A